

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	11 July 2026
SID	SWUID2026230011
Project Name	Customer Care Registry (MERN Stack)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my name, email, password, and confirming my password.	2	High	Aditya
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Aditya
Sprint-2		USN-3	As a user, I can register for the application through my Google account.	2	Low	Priya
Sprint-1	Login	USN-4	As a user, I can log into the application by entering email & password.	1	High	Aditya
Sprint-2	Raise Ticket	USN-5	As a user, I can raise a new complaint/ticket by selecting a category, entering a description, and attaching a file.	3	High	Karthik
Sprint-2	Track Ticket	USN-6	As a user, I can view the current status of all tickets I have raised.	2	High	Karthik
Sprint-3	Feedback	USN-7	As a user, I can submit feedback and a star rating once my ticket is resolved.	2	Medium	Priya
Sprint-2	Agent Dashboard	USN-8	As a support agent, I can view a list of all tickets assigned to me, sorted by priority.	3	High	Sneha
Sprint-3	Ticket Update	USN-9	As a support agent, I can update ticket status and add resolution notes.	3	High	Sneha
Sprint-3	User Management	USN-10	As an admin, I can view and manage all registered customers and agents.	2	Medium	Aditya
Sprint-4	Reports & Analytics	USN-11	As an admin, I can view a dashboard with ticket volume, resolution time, and agent performance.	5	Medium	Karthik
Sprint-4	Escalation	USN-12	As an admin, tickets unresolved beyond the SLA period should auto-escalate.	3	Low	Priya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	6 Days	04 Aug 2026	09 Aug 2026	4	09 Aug 2026
Sprint-2	10	6 Days	11 Aug 2026	16 Aug 2026	10	16 Aug 2026
Sprint-3	7	6 Days	18 Aug 2026	23 Aug 2026		
Sprint-4	8	6 Days	25 Aug 2026	30 Aug 2026		

Velocity:

Imagine we have a 6-day sprint duration, and Sprint-2's velocity is 10 (story points completed). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

AV = sprint duration / velocity = 6 / 10 = 0.6 story points per day

Burndown Chart:

A burndown chart is a graphical representation of work remaining versus time. For the Customer Care Registry project, each sprint's burndown chart plots the 4 backlog story points assigned against the 6-day sprint duration, showing an ideal downward trend as USN-1 through USN-12 tasks are completed, helping the team spot early whether a sprint (e.g. Sprint-4's reporting & escalation work) is at risk of slipping.

References:
<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>